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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 99.992 132.881 143.000 -   143.000 115.000 54.000 18.000 64.000 Continuing Continuing
655191: SDB Increment II 99.992 132.881 143.000 -   143.000 115.000 54.000 18.000 64.000 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The Cost to Complete and Total Cost for MDAP projects in this program element are documented in the R3. The Cost to Complete and Total Cost on the R2 are
entered as "Continuing" and not reflective of the total cost for MDAP projects since the R2 does not account for prior years funding.

A. Mission Description and Budget Item Justification
Small Diameter Bomb Increment II (SDB II) is a joint interest United States Air Force (USAF) and Department of Navy (DoN) ACAT ID program, with the Air Force (AF)
as the lead service.  SDB II provides the warfighter the capability to attack mobile targets from stand-off, through weather. SDB II addresses the following warfighter
requirements: attack moving and stationary targets, adverse weather operations, multiple kills per pass, multiple ordnance carriage, precision munitions capability,
reduced munitions footprint, increased weapons effectiveness, minimized potential for collateral damage, reduced susceptibility of munitions to countermeasures and
provides a network enabled weapon capability via Link-16 and Ultra High Frequency (UHF) Weapon Data Link. The threshold aircraft for the AF is the F-15E, and the
threshold aircraft for the DoN are the F-35B and F-35C. Objective aircraft include the F-22, F-16, F-35A, B-2, A-10, MQ-9, B-1, B-52, and the F/A-18 E/F.  SDB II will
be compatible with the BRU-61/A miniature munitions carriage, the CNU-660/E carriage system, the Common Munitions Bit and Reprogramming Equipment (CMBRE),
and the Joint Mission Planning System (JMPS).  The SDB II program will develop and field a single weapon storage container (USAF) and a dual weapon container
(DoN).

SDB II completed a 42-month competitive Risk Reduction phase in October 2009. Milestone B approval to enter the Engineering and Manufacturing Development
(EMD) phase was received on 29 July 2010 and the subsequent Acquisition Program Baseline was signed on 08 October 2010. A Fixed Price Incentive Firm EMD
contract was awarded on 09 August 2010. SDB II is a key component of the Air Force’s Global Strike Task Force CONOPs and Global Precision Attack Core Function.

Prior years funding estimate is $493.1M.

This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting Engineering and
Manufacturing Development tasks aimed at meeting validated requirements prior to full-rate production.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
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B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 153.505 132.891 124.626 -   124.626
Current President's Budget 99.992 132.881 143.000 -   143.000
Total Adjustments -53.513 -0.010 18.374 -   18.374

• Congressional General Reductions -   -0.010
• Congressional Directed Reductions -   -  
• Congressional Rescissions -0.513 -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -53.000 -   18.374 -   18.374

Change Summary Explanation
FY11 Adjustments for Congressional General Reductions -$0.513, Congressional Directed Reductions -$53.000

FY13 Adjustments included to fully fund approved SDB II program.

C. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Title: Development
Description: Engineering and Manufacturing Development (EMD): Development of SDB II design that delivers the capability
described in the SDB II Capability Development Document (CDD) as specified in the government approved SDB II System
Performance Specification (SPS) and prepare for production, deployment, and sustainment.

FY 2011 Accomplishments:
Completed Integrated Baseline Review (IBR) on the EMD prime contract in November 2010. Completed IBR at major
subcontractor. Conducted the SDB II Critical Design Review. Continued Integrated Systems Design (ISD) activities. Activities
include, but are not limited to designing, developing, and verifying production capability that will deliver production quantities while
ensuring the “as built” items conform to the EMD design and meet SPS requirements. Completed build of first tri-mode seeker and
completed integration onto a Captive Flight  Test (CFT) vehicle. Completed first EMD Controlled Test Vehicle (CTV) drop.
FY 2012 Plans:
Continue ISD activity and deliver the first all-up-round (AUR ). The first All-Up-Round (AUR) will be used to continue
Developmental Testing (DT) for the SDB II Normal Attack Mode.  Activities include, but are not limited to, designing, developing,

76.752 100.628 113.434
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)
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PE 0604329F: Small Diameter Bomb

C. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
and verifying production capability that delivers production quantities while ensuring the “as built” items conform to the EMD
design and meet SPS requirements.
FY 2013 Plans:
Continue ISD activity and deliver the first production representative AUR.  Continue developmental test (DT) activities for SDB II
Normal Attack Mode.  Conduct first Live Fire test.  Complete System Verification Review.  Conduct Operational Assessment and
prepare for Milestone C review. Begin reliability testing with a Captive Carry Reliability Test (CCRT) program.  Activities include,
but are not limited to, designing, developing, and verifying production capability that delivers production quantities while ensuring
the “as built” items conform to the EMD design and meet SPS requirements.
Title: Integration and Qualification Testing
Description: F-15E aircraft Integration – Aircraft integration incorporates tests and targets, Modeling and Simulation (M&S), target
lethality, data link and mission planning. Develop Suite 7E Operational Flight Program (OFP) upgrade to provide the capability to
program the weapon with mission planned targets, weapon data link control, and exclusion zone information prior to launch of the
weapon. It also allows the aircrew to make in-flight edits of target and weapon data link programming if/when required based on
employment scenarios.

FY 2011 Accomplishments:
Conduct flight and ground testing. Continue F-15E OFP upgrades. Continue target acquisition to support testing. Conduct
Advanced Joint Effectiveness Model (AJEM) lethality modeling and testing. Continue collaboration with National Security Agency
(NSA) and Joint Interoperability Test Command (JITC) on weapon data link key management software. Continue Aviation
and Missile Research Development and Engineering Center (AMRDEC) support used for modeling and simulation tasks and
Verification, Validation, and Accreditation (VV&A). Plan development and modification of an Air and Space Operations Center
software application to transmit data link network tasking. Continue to develop mission planning interfaces for the weapon.
FY 2012 Plans:
Continue to conduct ground and flight testing. Continue F-15E OFP upgrades. Continue target acquisition to support testing.
Conduct AJEM lethality modeling and testing. Continue collaboration with NSA and JITC on weapon data link key managements
software. Continue AMRDEC support for modeling and simulation tasks and VV&A. Continue to develop/modify Air and Space
Operations Center software application to transmit data link network tasking. Deliver final release of mission planning software and
continue mission planning support during Devlopmental Testing (DT).
FY 2013 Plans:
Continue to conduct ground and flight testing and target acquisition to support testing. Conduct Operational Assessment and
prepare for Milestone C review. Conduct AJEM lethality modeling and testing. Continue collaboration with NSA and JITC on

21.073 29.200 27.172
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C. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
weapon data link key managements software. Continue AMRDEC support for modeling and simulation tasks and VV&A. Continue
mission planning support during DT.
Title: Management
Description: Provide support for SDB II program office to conduct operations to accomplish its mission. This includes, but
is not limited to, Advisory and Assistance Support (A&AS) for technical and managerial support, and program management
administration for travel and miscellaneous supplies. The SDB II Program Office at Eglin Air Force Base will act as the Single
Manager for the entire life cycle of the SDB II weapon system.

FY 2011 Accomplishments:
Continue support for Program Office to conduct operations to accomplish its mission.  Provide support required to complete a
CDR and IBR.
FY 2012 Plans:
Continue support for Program Office to conduct operations to accomplish its mission.  Provide support required to obtain
Milestone C approval.
FY 2013 Plans:
Continue support for Program Office to conduct operations to accomplish its mission. Provide support required to obtain Milestone
C approval.

2.167 3.053 2.394

Accomplishments/Planned Programs Subtotals 99.992 132.881 143.000

D. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PE 0207327F, Small Diameter
Bomb...: Production

0.000 0.000 42.000 0.000 42.000 62.000 88.000 87.000 81.000 1,529.637 1,889.637

• PE 0604329N, Small Diameter
Bomb...: Navy RDT&E

13.396 19.555 17.798 0.000 17.798 30.583 32.634 45.279 64.454 197.781 487.264

• PE 0204162N, Small Diameter
Bomb...: Navy Procurement

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 25.543 653.590 679.133

E. Acquisition Strategy
The SDB II Engineering and Manufacturing Development (EMD) contract was awarded using competitive procedures. At the completion of the 42-month Risk
Reduction phase in October 2009, one contractor was selected in April 2010 and awarded the EMD contract in August 2010. The EMD contract is a Fixed-Price
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Incentive Firm (FPIF) contract with priced production options for the first five production lots. SDB II production Lots 1-3 are FPIF. Production Lots 4-5 are fixed
price not-to-exceed pricing with an economic price adjustment clause for labor and materials. The Government is buying the SDB II based on the contractor System
Performance Specification (SPS). The contractor is accountable for system performance as defined in the SPS and a system warranty as defined in the EMD contract.
Accordingly, the contractor is accountable to the Government for the design of the weapon system, as well as the planning and execution of the Development Test &
Evaluation (DT&E) program to verify the system performance. The Government formally arranges and funds the use of Government flight test support for DT&E.

F. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.



UNCLASSIFIED

PE 0604329F: Small Diameter Bomb UNCLASSIFIED
Air Force Page 6 of 10 R-1 Line #65
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APPROPRIATION/BUDGET ACTIVITY
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PE 0604329F: Small Diameter Bomb

PROJECT
655191: SDB Increment II

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Risk Reduction Contract 1 C/CPFF Boeing:St. Louis, MO 151.592 -   -   -   -   0.000 151.592 151.592
Risk Reduction Contract 2 C/CPFF Raytheon:Tucson, AZ 151.592 -   -   -   -   0.000 151.592 151.592
EMD Contract C/FPIF Raytheon:Tucson, AZ 175.195 87.116 Oct 2011 91.244 Oct 2012 -   91.244 130.724 484.279 401.129
Technical Support Contract SS/Various Raytheon:Tucson, AZ 0.324 3.294 Jan 2012 3.082 Jan 2013 -   3.082 3.379 10.079 10.079
MPACT High Pressure Air
Compressor System SS/FFP Boeing:St. Charles, MO 3.175 -   -   -   -   0.000 3.175 3.175

F-15E Integration and Test
Support SS/Various Boeing:St. Louis, MO 30.351 5.762 Nov 2011 7.247 Jan 2013 -   7.247 10.555 53.915 53.915

BRU-61/A Integration and
Test Support SS/Various Boeing:St. Louis, MO 3.901 1.056 Mar 2012 0.594 Mar 2013 -   0.594 6.618 12.169 12.169

Mission Planning Various Various:Various, 4.124 0.871 Nov 2011 0.618 Dec 2012 -   0.618 1.777 7.390 7.390
Data Link Integration &
Support Various Various:Various, 1.517 0.256 Jul 2012 0.385 Jul 2013 -   0.385 4.280 6.438 6.438

System Performance &
Lethality Various Various:Various, 21.034 8.500 Nov 2011 4.684 Nov 2012 -   4.684 8.127 42.345 42.345

Other Product Development Various Various:Various, 5.504 8.685 Mar 2012 15.611 Mar 2013 -   15.611 71.999 101.799 101.799
Subtotal 548.309 115.540 123.465 -   123.465 237.459 1,024.773 941.623

Remarks
Remarks:The EMD contract budget and Target Value differ due to:
1) EMD contract is budgeted to the contract ceiling price.
2) EMD contract budget includes funding for 28 additional developmental tests identified during Milestone B. The addition of the tests requires a modification to the contract and thus is
not included in the current Target Value.

The EMD Target Value includes AF funding only.  The target value for the contract including Navy funding is $450.827.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Other Government Costs Various Various:Various, 1.011 0.255 Apr 2012 -   -   -   0.000 1.266 1.266
Subtotal 1.011 0.255 -   -   -   0.000 1.266 1.266
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PROJECT
655191: SDB Increment II

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
None.

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DT&E PO 46th Test Wing:Eglin
AFB, FL 7.766 8.987 Jan 2012 10.671 Jan 2013 -   10.671 38.431 65.855 65.855

Targets PO Various:Various, 14.763 3.823 Mar 2012 5.189 Mar 2013 -   5.189 5.959 29.734 29.734
Other Test Support Various Various:Various, 1.357 1.223 Dec 2011 1.281 Dec 2012 -   1.281 3.562 7.423 7.423

Subtotal 23.886 14.033 17.141 -   17.141 47.952 103.012 103.012

Remarks
None.

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Technical Acquisition
Management Support (TAMS) Various COLSA Corp:Eglin

AFB, FL 0.736 0.311 Mar 2012 0.142 Feb 2013 -   0.142 0.328 1.517 1.517

Technical and Engineering
Acquisition Support (TEAS) Various

Jacobs
Technology:Eglin AFB,
FL

13.442 0.676 Dec 2011 0.372 Dec 2012 -   0.372 0.517 15.007 15.007

Program Management
Administration (PMA) Various Various:Eglin AFB, FL 5.719 2.066 Oct 2011 1.880 Oct 2012 -   1.880 4.424 14.089 14.089

Subtotal 19.897 3.053 2.394 -   2.394 5.269 30.613 30.613
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PROJECT
655191: SDB Increment II

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 593.103 132.881 143.000 -   143.000 290.680 1,159.664 1,076.514

Remarks
None.
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

PROJECT
655191: SDB Increment II
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APPROPRIATION/BUDGET ACTIVITY
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PROJECT
655191: SDB Increment II

Schedule Details

Start End
Events Quarter Year Quarter Year

Critical Design Review 2 2011 2 2011
F-15 Integration Developmental/Operational Testing 1 2011 4 2016
Milestone C 4 2013 4 2013
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SDB II completed a 42-month competitive Risk Reduction phase in October 2009. Milestone B approval to enter the Engineering and Manufacturing Development (EMD) phase was received on 29 July 2010 and the subsequent Acquisition Program Baseline was signed on 08 October 2010. A Fixed Price Incentive Firm EMD contract was awarded on 09 August 2010. SDB II is a key component of the Air Force’s Global Strike Task Force CONOPs and Global Precision Attack Core Function.

Prior years funding estimate is $493.1M. 

This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting Engineering and Manufacturing Development tasks aimed at meeting validated requirements prior to full-rate production.
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                         Small Diameter Bomb Increment II (SDB II) is a joint interest United States Air Force (USAF) and Department of Navy (DoN) ACAT ID program, with the Air Force (AF) as the lead service.  SDB II provides the warfighter the capability to attack mobile targets from stand-off, through weather. SDB II addresses the following warfighter requirements: attack moving and stationary targets, adverse weather operations, multiple kills per pass, multiple ordnance carriage, precision munitions capability, reduced munitions footprint, increased weapons effectiveness, minimized potential for collateral damage, reduced susceptibility of munitions to countermeasures and provides a network enabled weapon capability via Link-16 and Ultra High Frequency (UHF) Weapon Data Link. The threshold aircraft for the AF is the F-15E, and the threshold aircraft for the DoN are the F-35B and F-35C. Objective aircraft include the F-22, F-16, F-35A, B-2, A-10, MQ-9, B-1, B-52, and the F/A-18 E/F.  SDB II will be compatible with the BRU-61/A miniature munitions carriage, the CNU-660/E carriage system, the Common Munitions Bit and Reprogramming Equipment (CMBRE), and the Joint Mission Planning System (JMPS).  The SDB II program will develop and field a single weapon storage container (USAF) and a dual weapon container (DoN). 

SDB II completed a 42-month competitive Risk Reduction phase in October 2009. Milestone B approval to enter the Engineering and Manufacturing Development (EMD) phase was received on 29 July 2010 and the subsequent Acquisition Program Baseline was signed on 08 October 2010. A Fixed Price Incentive Firm EMD contract was awarded on 09 August 2010. SDB II is a key component of the Air Force’s Global Strike Task Force CONOPs and Global Precision Attack Core Function.

Prior years funding estimate is $493.1M. 

This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting Engineering and Manufacturing Development tasks aimed at meeting validated requirements prior to full-rate production.
                         
                             
                                 Development
                                 Engineering and Manufacturing Development (EMD): Development of SDB II design that delivers the capability described in the SDB II Capability Development Document (CDD) as specified in the government approved SDB II System Performance Specification (SPS) and prepare for production, deployment, and sustainment.

                                 
                                     
                                         76.752
                                         Completed Integrated Baseline Review (IBR) on the EMD prime contract in November 2010. Completed IBR at major subcontractor. Conducted the SDB II Critical Design Review. Continued Integrated Systems Design (ISD) activities. Activities include, but are not limited to designing, developing, and verifying production capability that will deliver production quantities while ensuring the “as built” items conform to the EMD design and meet SPS requirements. Completed build of first tri-mode seeker and completed integration onto a Captive Flight  Test (CFT) vehicle. Completed first EMD Controlled Test Vehicle (CTV) drop.  

                                    
                                
                                 
                                     
                                         100.628
                                         Continue ISD activity and deliver the first all-up-round (AUR ). The first All-Up-Round (AUR) will be used to continue Developmental Testing (DT) for the SDB II Normal Attack Mode.  Activities include, but are not limited to, designing, developing, and verifying production capability that delivers production quantities while ensuring the “as built” items conform to the EMD design and meet SPS requirements.

                                    
                                     
                                         113.434
                                    
                                     
                                         113.434
                                         Continue ISD activity and deliver the first production representative AUR.  Continue developmental test (DT) activities for SDB II Normal Attack Mode.  Conduct first Live Fire test.  Complete System Verification Review.  Conduct Operational Assessment and prepare for Milestone C review. Begin reliability testing with a Captive Carry Reliability Test (CCRT) program.  Activities include, but are not limited to, designing, developing, and verifying production capability that delivers production quantities while ensuring the “as built” items conform to the EMD design and meet SPS requirements.
                                    
                                
                            
                             
                                 Integration and Qualification Testing
                                 F-15E aircraft Integration – Aircraft integration incorporates tests and targets, Modeling and Simulation (M&S), target lethality, data link and mission planning. Develop Suite 7E Operational Flight Program (OFP) upgrade to provide the capability to program the weapon with mission planned targets, weapon data link control, and exclusion zone information prior to launch of the weapon. It also allows the aircrew to make in-flight edits of target and weapon data link programming if/when required based on employment scenarios.
                                 
                                     
                                         21.073
                                         Conduct flight and ground testing. Continue F-15E OFP upgrades. Continue target acquisition to support testing. Conduct Advanced Joint Effectiveness Model (AJEM) lethality modeling and testing. Continue collaboration with National Security Agency (NSA) and Joint Interoperability Test Command (JITC) on weapon data link key management software. Continue Aviation and Missile Research Development and Engineering Center (AMRDEC) support used for modeling and simulation tasks and Verification, Validation, and Accreditation (VV&A). Plan development and modification of an Air and Space Operations Center software application to transmit data link network tasking. Continue to develop mission planning interfaces for the weapon.

                                    
                                
                                 
                                     
                                         29.200
                                         Continue to conduct ground and flight testing. Continue F-15E OFP upgrades. Continue target acquisition to support testing. Conduct AJEM lethality modeling and testing. Continue collaboration with NSA and JITC on weapon data link key managements software. Continue AMRDEC support for modeling and simulation tasks and VV&A. Continue to develop/modify Air and Space Operations Center software application to transmit data link network tasking. Deliver final release of mission planning software and continue mission planning support during Devlopmental Testing (DT).

                                    
                                     
                                         27.172
                                    
                                     
                                         27.172
                                         Continue to conduct ground and flight testing and target acquisition to support testing. Conduct Operational Assessment and prepare for Milestone C review. Conduct AJEM lethality modeling and testing. Continue collaboration with NSA and JITC on weapon data link key managements software. Continue AMRDEC support for modeling and simulation tasks and VV&A. Continue mission planning support during DT.
                                    
                                
                            
                             
                                 Management
                                 Provide support for SDB II program office to conduct operations to accomplish its mission. This includes, but is not limited to, Advisory and Assistance Support (A&AS) for technical and managerial support, and program management administration for travel and miscellaneous supplies. The SDB II Program Office at Eglin Air Force Base will act as the Single Manager for the entire life cycle of the SDB II weapon system.
                                 
                                     
                                         2.167
                                         Continue support for Program Office to conduct operations to accomplish its mission.  Provide support required to complete a CDR and IBR.
                                    
                                
                                 
                                     
                                         3.053
                                         Continue support for Program Office to conduct operations to accomplish its mission.  Provide support required to obtain Milestone C approval.
                                    
                                     
                                         2.394
                                    
                                     
                                         2.394
                                         Continue support for Program Office to conduct operations to accomplish its mission. Provide support required to obtain Milestone C approval.
                                    
                                
                            
                        
                         
                             
                                 PE 0207327F, Small Diameter Bomb...
                                 Production
                                 
                                     0.000
                                     0.000
                                     42.000
                                     42.000
                                     0.000
                                     62.000
                                     88.000
                                     87.000
                                     81.000
                                     1529.637
                                     1889.637
                                
                            
                             
                                 PE 0604329N, Small Diameter Bomb...
                                 Navy RDT&E
                                 
                                     13.396
                                     19.555
                                     17.798
                                     17.798
                                     0.000
                                     30.583
                                     32.634
                                     45.279
                                     64.454
                                     197.781
                                     487.264
                                
                            
                             
                                 PE 0204162N, Small Diameter Bomb...
                                 Navy Procurement
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     25.543
                                     653.590
                                     679.133
                                
                            
                        
                         The SDB II Engineering and Manufacturing Development (EMD) contract was awarded using competitive procedures. At the completion of the 42-month Risk Reduction phase in October 2009, one contractor was selected in April 2010 and awarded the EMD contract in August 2010. The EMD contract is a Fixed-Price Incentive Firm (FPIF) contract with priced production options for the first five production lots. SDB II production Lots 1-3 are FPIF. Production Lots 4-5 are fixed price not-to-exceed pricing with an economic price adjustment clause for labor and materials. The Government is buying the SDB II based on the contractor System Performance Specification (SPS). The contractor is accountable for system performance as defined in the SPS and a system warranty as defined in the EMD contract. Accordingly, the contractor is accountable to the Government for the design of the weapon system, as well as the planning and execution of the Development Test & Evaluation (DT&E) program to verify the system performance. The Government formally arranges and funds the use of Government flight test support for DT&E.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         None.
                         
                             
                                 Product Development
                                 Remarks:The EMD contract budget and Target Value differ due to:
1) EMD contract is budgeted to the contract ceiling price.
2) EMD contract budget includes funding for 28 additional developmental tests identified during Milestone B. The addition of the tests requires a modification to the contract and thus is not included in the current Target Value.

The EMD Target Value includes AF funding only.  The target value for the contract including Navy funding is $450.827.

                                 
                                     
                                         Risk Reduction Contract 1
                                         C
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             151.592
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             151.592
                                             151.592
                                        
                                    
                                     
                                         Risk Reduction Contract 2
                                         C
                                         CPFF
                                         Raytheon
                                         Tucson, AZ
                                         
                                             151.592
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             151.592
                                             151.592
                                        
                                    
                                     
                                         EMD Contract
                                         C
                                         FPIF
                                         Raytheon
                                         Tucson, AZ
                                         
                                             175.195
                                             
                                                 87.116
                                                 2011-10
                                            
                                             
                                                 91.244
                                            
                                             
                                                 91.244
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             130.724
                                             484.279
                                             401.129
                                        
                                    
                                     
                                         Technical Support Contract
                                         SS
                                         Various
                                         Raytheon
                                         Tucson, AZ
                                         
                                             0.324
                                             
                                                 3.294
                                                 2012-01
                                            
                                             
                                                 3.082
                                            
                                             
                                                 3.082
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             3.379
                                             10.079
                                             10.079
                                        
                                    
                                     
                                         MPACT High Pressure Air Compressor System
                                         SS
                                         FFP
                                         Boeing
                                         St. Charles, MO
                                         
                                             3.175
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.175
                                             3.175
                                        
                                    
                                     
                                         F-15E Integration and Test Support
                                         SS
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             30.351
                                             
                                                 5.762
                                                 2011-11
                                            
                                             
                                                 7.247
                                            
                                             
                                                 7.247
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             10.555
                                             53.915
                                             53.915
                                        
                                    
                                     
                                         BRU-61/A Integration and Test Support
                                         SS
                                         Various
                                         Boeing
                                         St. Louis, MO
                                         
                                             3.901
                                             
                                                 1.056
                                                 2012-03
                                            
                                             
                                                 0.594
                                            
                                             
                                                 0.594
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             6.618
                                             12.169
                                             12.169
                                        
                                    
                                     
                                         Mission Planning
                                         Various
                                         Various
                                         Various, 
                                         
                                             4.124
                                             
                                                 0.871
                                                 2011-11
                                            
                                             
                                                 0.618
                                            
                                             
                                                 0.618
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1.777
                                             7.390
                                             7.390
                                        
                                    
                                     
                                         Data Link Integration & Support
                                         Various
                                         Various
                                         Various, 
                                         
                                             1.517
                                             
                                                 0.256
                                                 2012-07
                                            
                                             
                                                 0.385
                                            
                                             
                                                 0.385
                                                 2013-07
                                            
                                             
                                                 0.000
                                            
                                             4.280
                                             6.438
                                             6.438
                                        
                                    
                                     
                                         System Performance & Lethality
                                         Various
                                         Various
                                         Various, 
                                         
                                             21.034
                                             
                                                 8.500
                                                 2011-11
                                            
                                             
                                                 4.684
                                            
                                             
                                                 4.684
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             8.127
                                             42.345
                                             42.345
                                        
                                    
                                     
                                         Other Product Development
                                         Various
                                         Various
                                         Various, 
                                         
                                             5.504
                                             
                                                 8.685
                                                 2012-03
                                            
                                             
                                                 15.611
                                            
                                             
                                                 15.611
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             71.999
                                             101.799
                                             101.799
                                        
                                    
                                
                            
                             
                                 Support
                                  None.
                                 
                                     
                                         Other Government Costs
                                         Various
                                         Various
                                         Various, 
                                         
                                             1.011
                                             
                                                 0.255
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.266
                                             1.266
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                  None.
                                 
                                     
                                         DT&E
                                         PO
                                         46th Test Wing
                                         Eglin AFB, FL
                                         
                                             7.766
                                             
                                                 8.987
                                                 2012-01
                                            
                                             
                                                 10.671
                                            
                                             
                                                 10.671
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             38.431
                                             65.855
                                             65.855
                                        
                                    
                                     
                                         Targets
                                         PO
                                         Various
                                         Various, 
                                         
                                             14.763
                                             
                                                 3.823
                                                 2012-03
                                            
                                             
                                                 5.189
                                            
                                             
                                                 5.189
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             5.959
                                             29.734
                                             29.734
                                        
                                    
                                     
                                         Other Test Support
                                         Various
                                         Various
                                         Various, 
                                         
                                             1.357
                                             
                                                 1.223
                                                 2011-12
                                            
                                             
                                                 1.281
                                            
                                             
                                                 1.281
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             3.562
                                             7.423
                                             7.423
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Technical Acquisition Management Support (TAMS)
                                         Various
                                         COLSA Corp
                                         Eglin AFB, FL
                                         
                                             0.736
                                             
                                                 0.311
                                                 2012-03
                                            
                                             
                                                 0.142
                                            
                                             
                                                 0.142
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.328
                                             1.517
                                             1.517
                                        
                                    
                                     
                                         Technical and Engineering Acquisition Support (TEAS)
                                         Various
                                         Jacobs Technology
                                         Eglin AFB, FL
                                         
                                             13.442
                                             
                                                 0.676
                                                 2011-12
                                            
                                             
                                                 0.372
                                            
                                             
                                                 0.372
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.517
                                             15.007
                                             15.007
                                        
                                    
                                     
                                         Program Management Administration (PMA)
                                         Various
                                         Various
                                         Eglin AFB, FL
                                         
                                             5.719
                                             
                                                 2.066
                                                 2011-10
                                            
                                             
                                                 1.880
                                            
                                             
                                                 1.880
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             4.424
                                             14.089
                                             14.089
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                                 Critical Design Review
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 F-15 Integration Developmental/Operational Testing
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Milestone C
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
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